

---

---

**Petroleum and natural gas  
industries — Specific requirements  
for offshore structures —**

**Part 5:  
Weight management**

*Industries du pétrole et du gaz naturel — Exigences spécifiques  
relatives aux structures en mer —*

*Partie 5: Gestion des poids*





**COPYRIGHT PROTECTED DOCUMENT**

© ISO 2021

All rights reserved. Unless otherwise specified, or required in the context of its implementation, no part of this publication may be reproduced or utilized otherwise in any form or by any means, electronic or mechanical, including photocopying, or posting on the internet or an intranet, without prior written permission. Permission can be requested from either ISO at the address below or ISO's member body in the country of the requester.

ISO copyright office  
CP 401 • Ch. de Blandonnet 8  
CH-1214 Vernier, Geneva  
Phone: +41 22 749 01 11  
Email: [copyright@iso.org](mailto:copyright@iso.org)  
Website: [www.iso.org](http://www.iso.org)

Published in Switzerland

# Contents

	Page
<b>Foreword</b> .....	<b>vi</b>
<b>Introduction</b> .....	<b>viii</b>
<b>1 Scope</b> .....	<b>1</b>
<b>2 Normative references</b> .....	<b>1</b>
<b>3 Terms and definitions</b> .....	<b>2</b>
<b>4 Abbreviations</b> .....	<b>6</b>
<b>5 Principles of weight management</b> .....	<b>7</b>
5.1 General.....	7
5.2 Weight management during project lifecycle phases.....	7
5.3 Weight management objectives.....	7
5.3.1 Objectives during conceptual design phase.....	7
5.3.2 Objectives during FEED, detail engineering and construction phases.....	8
5.3.3 Objectives during operations and decommissioning phases.....	8
5.4 Illustration of weight versus time.....	8
5.5 Loading conditions.....	9
5.5.1 General.....	9
5.5.2 Typical loading conditions.....	9
<b>6 Control Weights</b> .....	<b>10</b>
6.1 General.....	10
6.2 Purpose.....	11
6.3 Budget weights and NTE weights.....	11
6.3.1 Budget Weights.....	11
6.3.2 Reserves.....	11
6.3.3 NTE weights.....	12
6.4 Loading conditions and parameters.....	12
6.5 Control weights during operations phase.....	12
<b>7 Weight management during project execution phases</b> .....	<b>12</b>
7.1 Conceptual design.....	12
7.1.1 General.....	12
7.1.2 Predicted weight.....	13
7.1.3 Conceptual design weight.....	13
7.1.4 Upper bound weight constraint.....	13
7.1.5 Weight estimating.....	14
7.1.6 Key documentation.....	14
7.1.7 Estimating principles.....	15
7.1.8 Deliverables.....	17
7.2 FEED.....	18
7.2.1 General.....	18
7.2.2 Weight management plan.....	18
7.2.3 Weight management procedure.....	19
7.2.4 Weight reporting.....	19
7.2.5 Weight checking and verification.....	20
7.3 Detail engineering.....	21
7.3.1 General.....	21
7.3.2 Weight management plan.....	21
7.3.3 Weight management procedure.....	21
7.3.4 Weight reporting.....	21
7.3.5 Weight checking and verification.....	23
7.4 Construction.....	23
7.4.1 General.....	23
7.4.2 Weight database.....	23
7.4.3 Weight reporting.....	24